
KAISER + HILL 
C O M P A N Y  

MEMORANDUM 

Date: December 17, 2001 

To: Jan Robbins 

From: Pam Arnold 

Subject: WEEKLY STATUS MEETING DOE/LRA for December 17, 2001 

Attached are the minutes for the referenced weekly meeting for the Operating Record. 
In attendance were: 

R. Ahlstrand 
P. Arnold 
J. Floerke 
F. Gerdeman 
R. Hernon 
K. Kunert 
L. Langlois 
M. McGrory 
D. Onyskiw 
G. Tasset 
D. Ward 

In addition to the attached status, the following was discussed: 

1. 
2. 

There will be no State meeting on December 24 nor December 31. 
Due to the new work schedule (4 10’s) the State meetings are now scheduled for 
every Wednesday at 9:30 am in the B371 main conference room. The next 
meeting will be on January 9. 
In order for DOE to prepare their end of year close out report, the Agenda will be 
updated through the end of the calendar year and E-mailed to both F. Gerdeman 
and D. Onyskiw on Wednesday, January 2. 

3. 

,t 
2 ,  End v.l- 
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B371 CLOSURE PROJECT 
WEEKLY STATUS MEETING 

Every Monday, 9:OO a.m. 
B3 71 Conference Room 

December 17,2001 

AGENDA 

INTRODUCTION - Pam Arnold, X6035, Pager 303-212-4835 

D&D 

Presenters - Jim Floerke, X2850, Pager 303-212-3292 & Mike McGrory, XSIOO, Pager 303-212-2146 

0 Liquids Draining 
0 Tank Deactivation 
0 Glovebox Deactivation 

CSV Deactivation 
0 Special Projects 

- Cerium Nitrate 
- MAA/PA Closure 
B374 Deactivation 

Presenter - Jim Floerke, x2850, Pager 303-212-329 

- Cleanup 
0 Special Projects 

- Breathing Air 
Sets 7,  24, and Status 

ENVIRONMENTAL - Pam Arnold, X6035, Pager 303-212-4835 

AUTHORIZATION BASISBIO - John Almoiz ~ 3 2 1 7 ,  Pager 303-212-3426 



D&D Summary (AAC) 
Week Ending 12/14/01 

Non-actinide Liquid Draining 

KH Target Finish: 9/28/00 Current Early Finish: 10/13/01 SV: -243days 

Completed draining the B77 1 bottles. 
Set 2B (rebaselined Set 6) has been assigned a technical lead to develop a new work strategy. 

Strategy meeting held 12/14. A staged approach to accomplish non-actinide liquid draining in Room 
3559 is being considered. The initial stage would drain reagent lines accessible from the scaffold 
currently in place. With the remaining drain points inaccessible using the Level B suit due to the 
configuration of the room and the placement of the wooden scaffold, the scaffold would be removed in 
the second stage. During the final stage, a phased approach would be used to remove piping and 
equipment to gain access to drain points. 
Once the wooden scaffold is removed from Room 3559, a plasma arc cutter could be utilized per Fire 
Protection Engineering. 

(1AQ3 iDR02B) 

Tanks 

KH Target Finish: 9/24/03 Current Early Finish: 11/04/03 SV: -26days 

Set 5 (3573, 8 tanks) TMR vacuum system procurement will be cancelled. The commercial HEPA 
filtered vacuum completed removal of rings from all eight tanks. Two tanks meet SCO shipping 
requirements, five are likely to meet requirements and one is questionable. (lAC105ETOO) 
Set 3 (35 17) line isolations are complete. Raschig Ring, cerium decon and D&D ready packages are 
ready to go to ISR. (lAC103ATOO) 
Set 4 Raschig Ring package is in ISR; cerium decon and D&D ready packages ready to go to ISR. 
(1AD 104AHOO) 
Set 13 cerium decon and D&D ready packages for 2307 and 23 17 are in Planning to modify ALARA 
review process. The 2307 line isolation package was ready to work 12/12; the 23 17 electrical line 
isolation package planned to start this past weekend. The work package for 23 19 is in Engineering. Plan 
to use SWP for ring removal. (lAC113ATOO) 
Set 15 (2223) is being rescheduled. 

Gloveboxes 

KH Target Finish: 7/30/03 Current Early Finish: 10/17/03 SV: -50days 

No GB deactivation is scheduled at this time. 
Investigating use of cerium to decontaminate gloveboxes. 



@ KH Target Finish: 2/13/03 

csv 
Current Early Finish: 6130103 SV: -86days 

. Pursuing path to combine residues with pallets in standard waste boxes for shipment as TRU. 
1/0 8 modification package is in Engineering; ECRs for. transfer tunnel modification (eliminates need for 
crate drop and XYZ traverse) and the I/O 8 mod are in process. 
The guillotine door switch relocation needs an ECR for re-relocation and replanning. 
I/O 8 drain line installation package is in ISR. 
Proposed strategy requires removal of four Set 12 gloveboxes from Room 1 11 1 to provide space for 
waste crate operations. 
Lead removal SWP may start this week. 

Cerium Nitrate 

. . CeN decontamination procedure is complete and approved. 
Internal management review to be performed prior to hot startup. 

M AMP A Closure 

. Completed draining the B771 bottles 

B374 Deactivation 

0 

0 

0 

0 

Flushing process waste water lines -Work Control Documents in preparation. Taps installed in 374. 
Sludge removal Solicitation for 23 1B has been made; sub-contractor response being reviewed 
Cessation of operations - Planned for March 2002. 
Transition to decommissioning - Planned for MarcWApril2002. 

D&D Summary (AAD) 
Week Ending 12/14/01 

SDecial Projects 

Northside Cleanup: 
0 PWA Activity complete 
0 Pouring three concrete pads to protect valve boxes. 

Breathing Air Modification: 
0 

0 

0 

Engineering Changes were delivered to KH Construction; IWCP change in process. 
Electrical cabinet and dryer out of building 
Electrical and mechanical mods in progress 



0 Cold Area D&D: 
0 

0 

Engineering of the B381 fluorine building is planned to be complete 12/21; rooms 3179,4101,4103 and 
4104 are in progress. 
Engineering package for demolition of the UGST is complete. IWCP is in Planning; needs USQD 
review. 

Set 7: Dismantlement 

KH Scheduled Finish: 10/01/02 Targeted Early Finish: 07/31/02 

0 

0 

0 

0 

0 Preparing lead removal SWP. 

Electrical Isolation IWCP is complete; started electrical dismantlement. 
Draining of low points in piping prior to Mechanical Isolation is complete. 
Ancillary equipment mechanical isolation started. 
Started work on crated gloveboxes 

Set 21: Dismantlement 

SV: +66day 

0 Work will begin to remove the saltcrete system from room 3809 as soon as the package has final 
signatures. The work package was modified to remove rinsing from the pre-requisite section and was 
submitted to ISR for review on 11/26. 

0 Radiological surveys were performed last week. 
0 Started Davis-Bacon estimateheview. 

Set 24: Dismantlement 

KJ3 Scheduled Finish: 9/25/01 Targeted Early Finish: 11/20/01 SV: -36days 

Mechanical stripout and glovebox removal operations continued last week; five gloveboxes removed 

Set 14: Dismantlement 

Scoping, characterization, and work package identification in progress. 
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Basis for Interim Onerations (BIO) 
1 \ , 

Week Ending 12/14/01 

D&D Support 

Out-of-commission 
- Developing USQDs for placing dismantlement sets out-of-commission 
- Completed USQDs to support Sets 7,24, 13, 12, and saltcrete in Set 21 

PuSPS Page Changes 

More than one defective 30 13 outside vault for work 
- Approved by DOE on 1 1/23/0 1 
- Implementation scheduled for 12/14/0 1 

. Process less than 80% Pu oxides 
- Technical report that serves as basis for page change complete 
- Scheduled to be submitted to DOE 01/10/02 

Operations Page Changes 

Criticality alarm testing 
- Deferred due to a high priority task 

Page change to incorporate all JCOs 
- Being worked 

. POCs on dock 
- Approved by DOE on 1 1/23/0 1 
- Implementation scheduled for 12/14/01 

Residue Product Carts 
- To allow containers packed for WIPP (200 g or lesdcontainer) 
- Scheduled to be submitted to DOE 12/20/01 

Other Page Changes 

Support of consolidation of HSP Fire Protection procedures 
- Approved by DOE 11/23/01 
- Implementation to be coordinated with implementation Site Fire Protection Program Manual which 

is effective 0 1-07-02 

Revision: 12/14/01 9 


